Sussex County Paving & Rehabilitation

November 2019 Update
Contract/Contractor Road Limits Status
p- - —
Vines Rd/Main St 1. S.t/Mam Ave to Western Town Paving is completed.
Limits
Shell Bridge Rd Phillips Landing Rd to 1°t St/Main St | Paving is completed.
Zoar Rd Wood Branch Rd to Peterkins Rd Paving is completed.
Honolulu Rd Omar Rd to Clayton Ave Paving is completed.
Gravel Hill Rd Mount Joy Rd to Zoar Rd Paving is completed.
Trap Pond Rd Wooten Rd to Laurel Rd Paving is completed.
1201606301 Horsey Church Rd Susan Beach Rd to SR 24 Paving is completed.

George & Lynch Inc.

Avenue of Honor

US 113 to Patriots Way

Paving is completed.

Robinsonville

Kendale Rd to Plantation Rd

Paving is on hold until warranty repairs are accepted by
utilities.

Cedar Grove Rd

Robinsville Rd to Plantation Rd

Paving is on hold until warranty repairs are accepted by
utilities.

Wilson Rd Savannah Rd to US113 Paving is completed.

SR 30, Gravel Hill Rd Hollis Rd to RR Tracks Milling is completed; paving scheduled for November 2019.
Firemans Rd Bethel Rd to Daisey Rd Paving is expected to begin in the Spring of 2020.

Dickinson Rd Beginning of Rdto Rt 1 Paving is expected to begin before Memorial Day 2020.

T201706301
George & Lynch Inc.

SR 1 (Coastal Highway)

South Dewey Town limit to Lewes
Canal Bridge

Construction of curb and curb ramps has begun and will
continue through the winter of 2019/2020. Paving
anticipated to be completed in the spring of 2020.

T201706305 SR 54 Main St to SR 20 Location to be completed in December 2019.
Allan Myers MD Inc.
T201806301 US 13 Tharp Rd/Herring Run Rd to Design is underway. Contract will be advertised Winter of
Contractor TBD Cannon Rd 2019.
T201806302 US 113 College Park Ln/Gordy St to Paving on mainline and shoulders is complete.
Allan Myers MD Inc. Robbins Rd
T201806303 US 13 Rifle Range Rd to Adams Rd Design is underway. Contract will be advertised Winter of
Contractor TBD 2019.
Central Ave (Laurel) Drawbridge to Georgetown Rd
th . . . . . .
7201906301 West/Market/14™ St Van Buren to US13 Desilgn is underway. Construction anticipated to start in the
Contractor TBD (Laurel) spring of 2020.

West Gordy St (Laurel)

Oak Ln to US13
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Susan Beach Rd

Maryland State Line to Horsey
Church Rd

Brooklyn Ave (Laurel)

Delaware Ave to N. Central Ave

Market St (Bridgeville)

Wesley Church Rd to Main St

T201906302 Newton Rd US13, Sussex Hwy to Fawn Rd Design is underway. Construction anticipated to start in the
Contractor TBD Adams Rd N. Main St to Newton Rd spring of 2020.
Fawn Rd US 13 to Sunnyside Rd
Front St (Milton) Cave Neck Rd to Chestnut St
SE 2™ St (Milford) S. Walnut St to S. Rehoboth Blvd
Shllngle Point /Chestnut St Harbeson Rd to Milton Town limit
(Milton)
. SR 1, Coastal Hwy to End of L . - .
7201306303 Broadkill Rd oastal Hwy fotndo Design is underway. Construction anticipated to start in the
Contractor TBD roadway
— - summer of 2020.
Kings Hwy (Milford) Beginning of Curbed Section to
& 4 Lakeview Ave
Fitzgeralds Rd Shawnee Rd to US113
Old Shawnee Rd Shawnee Rd to US113
Sandhill Rd East Redden Rd to SR 30
TBD West State St (Millsboro) Ellis Rd to Millsboro Little League Paving ar_1t|C|pat.ed tostart in Fhe sprlng of 2020. E.xpected to
be combined with Town of Millsboro sidewalk project.
T201906304 . . . Design is underway. Construction anticipated to start in the
Contractor TBD SR24 — Main St US113 to Millsboro Pond Bridge Fall of 2020.
Bridgeville/N. Bedford Rd Bridgeville Rd to Market St
(Georgetown)
East, Market St Bedford Rd to town limits
(Georgetown)
West Market St
estviarke US113 to Bedford St Design is underway. Construction anticipated to start in the
T201906305 (Georgetown)
Contractor TBD North, Bedford St Fall of 2020.
! Bridgeville Rd to US113
(Georgetown)
Airport Rd Carver St to East Pine St
South, Bedford St US113 to Market St
(Georgetown)

Gov. Stockley Rd

SR 20 to Zoar Rd
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TBD

US113 Southbound

Fitzgerald Rd to Fleatown Rd

Contract will include joint sealing the new concrete section.
Work expected to be completed in 2020. Work expected to
be added to state maintenance contract.




